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Subject: Final POLREP 
Former McLouth Steel Gibraltar-Complex Site 
15701 Vreeland Road, Gibraltar, MI 
Latitude: 42.1120159 

^ Longitude: -83.2105050 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

5 

3/2/2010 
3/2/2010 
3/1/2011 
3/1/2011 
MIN000510362 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5QW 
0039 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-02 

Site Description 
The Former McLouth Steel Gibraltar-Complex site is located in Gibraltar, Wayne County, 
Michigan; - 42 degrees", 6 minutes", 300 seconds' latitude and 83°, 12", 0' longitude. 



The site consists of three landfills - two on the east side of the site: landfills lA and IB; and 
one on the west side of the site Countywide. The site is bisected by a creek, the Frank and 
Poet Drain that empties into the Detroit River located 3 tenths of a mile from the site. The 
Humbug Marsh, part of the U.S. Fish and Wildlife's Detroit River International Wildlife 
Refiage, is directly adjacent. 

Leachate from landfills 1A and IB use a treatment system operated by the responsible party 
(RP). Leachate from Countywide was trucked off site for disposal by EPA - this task ceased 
on March 1, 2011. Prior to EPA's involvement, Countywide leachate was trucked off site by 
Michigan Department of Natural Resources and Environment (DNRE). DNRE has resumed 
disposal of the leachate. 

At the request of DNRE, EPA proposed designing and constructing a leachate treatment 
system and transfer line for the landfills. After evaluating the cost to construct and operate a 
system that would meet NPDES requirements, it was determined by EPA and DNRE that off 
site hauling was a less expensive alternative. 

During the summer of 2010, EPA constructed a collection system with perpendicular side 
collectors, filled the eastern and western leachate ponds with stone and covered them with 
clay, installed a loading pipe with level indicator, leveled and graded the cap, and seeded the 
exposed areas of Countywide. Three aerators were added to the lA and IB treatment system. 

Based on the need for a final remedy to cap the landfills, close the treatment ponds, find an 
alternative leachate disposal method, and conduct long-term remedial action to minimize and 
dispose of leachate, EPA also collected environmental data to assist with National Priorities 
List (NPL) consideration. 

Current Activities 
During the winter of 2010, EPA conducted sampling of the wastewater treatment ponds and a 
leachate seepage where soil staining was observed; EPA met with DNRE and Wayne County 
to discuss work conducted by EPA to date, and to discuss the next steps for the site given the 
imminent completion of the EPA removal action; the site was also referred to the EPA 
Remedial and DNRE Superfiand programs. 

On March I, 2011, EPA completed the removal action and transitioned the site back to 
DNRE. 

Planned Removal Actions 
None 

Next Steps 
The site is beyond the scope of the Removal program and should be considered for the NPL. 
EPA Removal Branch will provided DNRE and EPA Remedial with a final report detailing 
sample results for the data collected in late 2010/early 2011. 

Key Issues 



While the responsible party continues to operate the treatment system for landfills 1A and 
IB, EPA has been unable to reach agreement with the RP or any other entity to continue this 
operation in the long-term. 

Countywide was recently posted for foreclosure by Wayne County. 

Estimated Costs * 

1 
Budgeted j 

Total To : 
Date Remaining 

% 
Remaining : 

^Extramural Costs 

ERRS - Cleanup Contractor i 

TAT/START 

$1,973,802.00 

$75,000.00] 

$1,749,159,001 

$64,870,391 

$224,643.00 

$10,129.61 

11.38%; 

13.51%^ 

ilntramural Costs 
1 : 

Total Site Costs $2,048,802.00'$1,814,029.00) $234,773.00: 

j 

11.46%^ 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this reportiwas written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 

Waste Stream 

ihigh pH leachate with 
'phenols 

Quantity 

7,429,429 | 
. gallons 

Manifest i 

. 

Disposal Facility 

Advanced Resource Recovery. ! 
Inkster, Michigan ! 
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